

Initial Project Planning Template

Date	01 July 2026
Team ID	xxxxxx
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Member 1	29-06-2026	30-06-2026
Sprint-1	Loan Management	USN-2	As a user, I will receive a confirmation email once I have registered for the application	3	High	Member 2	29-06-2026	30-06-2026
Sprint-2	Dashboard	USN-3	As a user, I can register for the application through Facebook	3	High	Member 1	01-07-2026	02-07-2026

Sprint-2	Financial Analysis	USN-4	As a user, I can register for the application through Gmail	5	High	Member 2	01-07-2026	02-07-2026
Sprint-3	Recovery Matrix	USN-5	As a user, I can view recovery strategies and compare my financial status before and after using FinRelief AI.	3	Medium	Member 1	03-07-2026	04-07-2026
Sprint-3	Guidance & Compliance	USN-6	As a user, I can access financial guidance and consumer protection information.	2	Medium	Member 2	03-07-2026	04-07-2026
Sprint-4	AI Integration & Testing	USN-7	As a developer, I can integrate the Gemini AI API, handle API errors, and test the application for reliable performance.	5	High	Member 1 & Member 2	05-07-2026	05-07-2026